COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 29/ 2017

ESTI MATE SUMVARY 13:17: 53
CONTI D C20910 ESTI MATE NO. 0003 PROG SPEC YR 2005
PCN: 20910- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 59.0 DAYS TI ME ALLOW 100 WORK DAYS
US 160C OVERLAY, JCT. SH 389 E PERCENT TI ME: 59. 00 ORI G TI VE ALLOW 100 WORK DAYS
PRQJECT NO. NH1604- 013
US 160C OVERLAY, JCT. SH 389 EAST
NAVE OF RQAD:
PRQJECT COUNTI ES: LAS ANI MAS
CONTRACTOR:
A and S CONSTRUCTI ON CO. PAY PERI OD ENDI NG 06/ 24/ 2017 DATE TI ME STARTED 02/13/2017
P.O BOX 566 DATE LET 01/19/ 2017 DATE WORK BEGAN 03/ 15/ 2017
DATE AWARDED 01/ 26/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 13/ 2017 DATE ACCEPTED
CANON CI TY CO 81215- 05¢ ( 719) 275- 4555 DATE NOTI CE TO PROCEED 02/ 13/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 4,855, 542. 50 PARTI Cl PATING $ 1,174, 810. 31 $ 394, 289. 25
AWARD PRQJECT AMT: $ 4, 447,000.00 NON PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 24.20% TOTAL EARNI NGS 1,174, 810. 31 394, 289. 25
FUNDS AVAI LABLE: $  3,680,732.19 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 1, 174, 810. 31 394, 289. 25
TOTAL CLAI VB $ 0.00 RETAI NAGE -29,244.31 -11, 828. 68
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1, 145, 566. 00 382, 460. 57
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 1, 145, 566. 00 382, 460. 57
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 382, 460. 57

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20910 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20910-BI D ESTI MATE RUN 06/ 29/ 2017
PRQJECT: NH1604- 013 ESTI MATE NO 0003 13:17: 53
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00090 *Renoval of Delineator 450. 000 0. 000
EACH 0. 000 0.00
6. 00000 0. 000 0.00
0010 202-00240 *Renoval of Asphalt Mat (Pl aning) 6, 392. 000 3, 056. 000
SY 417. 000 2,919. 00
7.00000 3,473. 000 24,311.00
0015 202-00810 *Renoval of Gound Sign 3. 000 0. 000
EACH 0. 000 0.00
220. 00000 0. 000 0. 00
0020 202-01130 *Renoval of Cuardrail Type 3 450. 000 0. 000
LF 225. 000 1, 350. 00
6. 00000 225. 000 1, 350. 00
0025 202- 01300 *Renoval of End Anchorage 8. 000 0. 000
EACH 2.000 600. 00
300. 00000 2.000 600. 00
0030 203-00000 Uncl assi fied Excavation 598. 000 267.000
CcY 297. 000 15, 444. 00
52. 00000 564. 000 29, 328. 00
0035 203-01500 Bl adi ng 50. 000 2.000
HOUR 0. 000 0. 00
130. 00000 2.000 260. 00
0040 207-00205 Topsoi | 1, 786. 000 0. 000
CcY 0. 000 0. 00
59. 00000 0. 000 0. 00
0045 208-00002 *Erosion Log Type 1 (12 Inch) 2,480. 000 2,480. 000
LF 0. 000 0.00
8. 00000 2,480. 000 19, 840. 00
0050 208-00041 Rock Check Dam 20. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0055 208- 00075 Pre-fabricated Vehicle Tracking Pad 2.000 2.000
EACH 0. 000 0. 00

800. 00000 2.000 1, 600. 00



CONTI D C20910 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20910-BI D ESTI MATE RUN 06/ 29/ 2017
PRQJECT: NH1604- 013 ESTI MATE NO 0003 13:17: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208- 00207 Erosi on Control Managenent 12. 000 5. 000
DAY 2.000 1, 000. 00
500. 00000 7.000 3, 500. 00
0065 210- 00011 *Reset Mailbox Structure (Type 1) 4.000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
0070 210- 00012 *Reset Mailbox Structure (Type 2) 1. 000 0. 000
EACH 0. 000 0. 00
450. 00000 0. 000 0. 00
0075 210-01200 *Reset End Anchorage 4.000 0. 000
EACH 0. 000 0. 00
450. 00000 0. 000 0. 00
0080 210- 04030 *Modi fy Quardrail 400. 000 0. 000
LF 0. 000 0. 00
22. 00000 0. 000 0. 00
0085 210-04200 *Adj ust Quardrail 450. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00
0090 212-00006 *Seedi ng (Native) 16. 000 0. 000
ACRE 0. 000 0. 00
200. 00000 0. 000 0. 00
0095 212-00032 *Soi | Condi tioning 16. 000 0. 000
ACRE 0. 000 0. 00
100. 00000 0. 000 0. 00
0100 213-00002  *Muil ching (Weed Free Hay) 16. 000 0. 000
ACRE 0. 000 0. 00
1. 00000 0. 000 0. 00
0105 213-00061 *Mil ch Tacki fier 3,282. 000 0. 000
LB 0. 000 0. 00
0. 10000 0. 000 0. 00
0110 240-00020 Netting 800. 000 588. 000
SY 0. 000 0. 00
14. 00000 588. 000 8,232.00



CONTI D C20910 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20910-BID ESTI MATE RUN 06/ 29/ 2017
PRQJECT: NH1604- 013 ESTI MATE NO 0003 13:17: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 304- 06007 Aggregate Base Course (Cl ass 6) 302. 000 134. 000
cY 107. 000 7,490. 00
70. 00000 241. 000 16, 870. 00
0120 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 793. 000 267. 760
TON 284. 240 42, 636. 00
150. 00000 552. 000 82, 800. 00
0125 403-36721  *Hot M x Asphalt (G ading ST)(75) (PG 58-28) 32, 495. 000 0. 000
TON 1, 297. 630 97,322.25
75. 00000 1, 297. 630 97,322.25
0126 403-34741 HVA (@ SX) (75) (PG 64-22) 280. 060 280. 060
TON 0. 000 0. 00
75. 00000 280. 060 21, 004. 50
0130 411-10255 Enul sified Asphalt (S| ow Setting) 19, 001. 000 303. 000
GAL 1, 322. 000 3, 966. 00
3. 00000 1, 625. 000 4, 875. 00
0135 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 2,075. 000 0. 000
LF 925. 000 19, 425. 00
21. 00000 925. 000 19, 425. 00
0140 606-02003 *End Anchorage (Nonfl ared) 24.000 0. 000
EACH 10. 000 24, 000. 00
2,400. 00000 10. 000 24, 000. 00
0145 612-00036 *Del i neator (Flexible) (Square Base) 528. 000 0. 000
EACH 0. 000 0. 00
90. 00000 0. 000 0. 00
0150 612-00037 *Del i neator (Flexible) (Flat Munted) 126. 000 0. 000
EACH 0. 000 0. 00
70. 00000 0. 000 0. 00
0155 614-00011 *Sign Panel (dass I) 6. 000 0. 000
SF 0. 000 0. 00
22. 00000 0. 000 0. 00
0160 614-00012 *Sign Panel (Cass Il) 122. 000 0. 000
SF 0. 000 0. 00
17. 00000 0. 000 0. 00



CONTI D C20910 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20910-BID ESTI MATE RUN 06/ 29/ 2017
PRQJECT: NH1604- 013 ESTI MATE NO 0003 13:17: 53
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0161 403-34721 HVA (G SX) (75) (PG 58-28) 0. 000 0. 000
TON 0. 000 0. 00
75. 00000 0. 000 0. 00
0165 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 4. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0170 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 2.000 0. 000
Sl i pbase
EACH 0. 000 0. 00
360. 00000 0. 000 0. 00
0175 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 7.000 0. 000
Sl i pbase
EACH 0. 000 0. 00
450. 00000 0. 000 0. 00
0180 614-03001 *Concrete Footing (Type 1) 2.000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0185 614-80001 *Fl ashi ng Beacon (Sol ar Power ed) 2.000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0190 625- 00000 *Construction Surveying 1. 000 0.370
LS 0. 000 0. 00
17, 000. 00000 0.370 6, 290. 00
0195 626- 00000 *Mobi | i zat i on 1. 000 0. 500
LS 0. 000 0. 00
400, 000. 00000 0. 500 200, 000. 00
0200 626-01104 *Public Information Services (Tier V) 1. 000 0. 400
LS 0. 200 1, 600. 00
8, 000. 00000 0. 600 4, 800. 00
0205 627-00001 *Pavenent Mar ki ng Pai nt 2,536. 000 45. 000
GAL 80. 000 3, 040. 00
38. 00000 125. 000 4, 750. 00
0210 627-00013 *Pavenment Marking Paint (H gh Build) 1, 721. 000 0. 000
GAL 0. 000 0. 00
40. 00000 0. 000 0. 00



CONTI D C20910 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20910-BID ESTI MATE RUN 06/ 29/ 2017
PRQJECT: NH1604- 013 ESTI MATE NO 0003 13:17: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0215 630-00000  *Fl aggi ng 2, 700. 000 771. 000
HOUR 612. 000 12, 852. 00
21. 00000 1, 383. 000 29, 043. 00
0220 630- 00007 *Traffic Control Inspection 40. 000 22.000
DAY 9. 000 621. 00
69. 00000 31. 000 2,139.00
0225 630-00012 *Traffic Control Managenent 100. 000 44.000
DAY 19. 000 26, 600. 00
1, 400. 00000 63. 000 88, 200. 00
0230 630-80001 *Fl ashi ng Beacon (Portabl e) 2.000 1. 000
EACH 0. 000 0. 00
1, 200. 00000 1. 000 1, 200. 00
0235 630-80341 *Construction Traffic Sign (Panel Size A) 18. 000 7.000
EACH 0. 000 0. 00
6. 00000 7.000 42.00
0240 630-80342 *Construction Traffic Sign (Panel Size B) 80. 000 27.500
EACH 0. 000 0. 00
6. 00000 27.500 165. 00
0242 630-80344 Const Traf Sign (Spec) 52. 000 26. 000
SF 0. 000 0. 00
13. 00000 26. 000 338. 00
0245 630- 80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
9, 000. 00000 1. 000 9, 000. 00
0250 630- 80360 *Drum Channel i zi ng Devi ce 100. 000 32. 500
EACH 0. 000 0. 00
5. 00000 32.500 162. 50
0255 630- 80380 *Traffic Cone 200. 000 35. 000
EACH 0. 000 0. 00
3. 00000 35. 000 105. 00
0260 630-80520 Mobi | e Pavenent Marking Zone 12. 000 0. 000
DAY 0. 000 0. 00
1, 500. 00000 0. 000 0. 00



CONTI D C20910 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 20910-BID ESTI MATE RUN 06/ 29/ 2017
PRQJECT: NH1604- 013 ESTI MATE NO 0003 13:17: 53
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0265 630-85041 Mobi | e Attenuat or 10. 000 0. 000
DAY 0. 000 0. 00
400. 00000 0. 000 0.00
0270 700-70010 F/ A M nor Contract Revisions 145, 324. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0275 700-70011 F/ A Partnering 2,500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0280 700-70016 F/ A Fuel Cost Adjustnent 20, 000. 000 26. 260
F A 0. 000 0. 00
1. 00000 26. 260 26. 26
0285 700-70019 F/ A Asphalt Cenent Cost Adjustnent 30, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700-70023 F/ A On-The-Job Trai nee 2,560. 000 187. 000
F A 204. 000 204. 00
1. 00000 391. 000 391. 00
0295 700-70025 F/ A Quality Incentive Payment 92, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 4,222,537.70 % 261, 069.25$% 701, 969. 51
CAT NOO300 STRUCTURES
0305 202-00240 *Renoval of Asphalt Mat (Pl aning) 69. 000 0. 000
SY 0. 000 0. 00
7.00000 0. 000 0. 00
0310 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 719. 000 719. 000
SY 0. 000 0. 00
30. 00000 719. 000 21, 570. 00



CONTI D C20910 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 20910-BI D ESTI MATE RUN 06/ 29/ 2017
PRQIECT: NH1604- 013 ESTI MATE NO 0003 13:17: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
0315 202- 00425 *Renoval of Bridge Railing 52. 000 0. 000
LF 52. 000 1, 040. 00
20. 00000 52. 000 1, 040. 00
0320 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 381. 000 381. 000
SY 0. 000 0. 00
300. 00000 381. 000 114, 300. 00
0325 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 9. 280 9. 280
SY 0. 000 0. 00
600. 00000 9. 280 5, 568. 00
0330 202- 00503 *Removal of Portions of Present Structure 47.000 0. 000
SY 42. 000 18, 900. 00
450. 00000 42. 000 18, 900. 00
0335 208- 00046 Pre-fabricated Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
500. 00000 1. 000 500. 00
0340 210- 00520 *Rebuild Portions of Present Structure 47.000 0. 000
SY 42. 000 50, 400. 00
1, 200. 00000 42.000 50, 400. 00
0345 403-36721  *Hot M x Asphalt (G ading ST)(75) (PG 58-28) 133. 000 0. 000
TON 0. 000 0. 00
75. 00000 0. 000 0. 00
0350 512-00120 *Bearing Repair Corbel 8. 000 8. 000
EACH 0. 000 0. 00
6, 400. 00000 8. 000 51, 200. 00
0355 515-00120 *Wat er proof i ng (Menbrane) 719. 000 658. 000
SY 0. 000 0. 00
21. 00000 658. 000 13, 818. 00
0360 518-01001 *Bri dge Expansion Joint (Asphaltic Plug) 176. 000 0. 000
LF 0. 000 0. 00
250. 00000 0. 000 0. 00
0365 518-03000 *Sawi ng and Seal i ng Bridge Joint 156. 000 0. 000
LF 0. 000 0. 00
33. 00000 0. 000 0. 00
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PON: 20910-BI D ESTI MATE RUN 06/ 29/ 2017
PRQJECT: NH1604- 013 ESTI MATE NO 0003 13:17: 53
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 STRUCTURES

0370 601- 06100 *Concrete (Patching) 44. 080 44.080
CY 0. 000 0. 00
1, 500. 00000 44. 080 66, 120. 00
0375 601-51005 *Gal vani ¢ Anodes 953. 000 953. 000
EACH 0. 000 0. 00
25. 00000 953. 000 23, 825. 00
0380 602- 00000 *Rei nforcing Steel 1, 404. 000 55. 000
LB 0. 000 0. 00
3. 00000 55. 000 165. 00
0385 606-01370 *Transition Type 3G 20. 000 0. 000
EACH 10. 000 16, 000. 00
1, 600. 00000 10. 000 16, 000. 00
0390 606-10305 *Bridge Rail Type 3 (Special) 518. 000 0. 000
LF 174. 000 20, 880. 00
120. 00000 174. 000 20, 880. 00
0395 606-11010 *Bridge Rail Type 10R 52. 000 0. 000
LF 52. 000 26, 000. 00
500. 00000 52. 000 26, 000. 00
0400 607-00005 End Post 4. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0405 607- 01000 Fence Barbed Wre with Metal Posts 75. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0410 607-11525 Fence (Plastic) 300. 000 300. 000
LF 0. 000 0. 00
3. 00000 300. 000 900. 00
0415 630-86810 *Traffic Signal (Tenporary) 2.000 0. 500
EACH 0. 000 0. 00
16, 000. 00000 0. 500 8, 000. 00

CAT 0300 CURRENT AMI  $ 595, 350. 00 $ 133, 220.00 $ 439, 186. 00
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PON: 20910-BI D ESTI MATE RUN 06/ 29/ 2017
PRQIECT: NH1604- 013 ESTI MATE NO 0003 13:17: 53
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0420 620- 00002 Field Office (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
14, 000. 00000 1. 000 14, 000. 00
0425 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0430 620-00015 Fi el d Laboratory (State Furnished) 1. 000 0. 000
EACH 0. 000 0. 00
4, 000. 00000 0. 000 0.00
0435 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
4, 654. 80000 1. 000 4, 654. 80
CAT 0400 CURRENT AMI  $ 37,654.80 $ 0.00$ 33, 654. 80

PRQJIECT TOTAL CURRENT AMI $ 4, 855,542.50 $ 394,289.25% 1,174,810.31



